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Focus for next period 
(May/June)

• Basement – complete 
installation of structural 
steel members and 
services.

• Z2A – Complete painting 
works and remove internal 
scaffold. Services fit off.

• Z3 – continue finishing 
works, including painting 
and install of heritage 
timber - including 
staircase. Commencing 
mezz floor. Services fit off.

• Z4 – Painting works across 
zone and fit out and tiling 
in wharepaku.

• Z5 – Finishing works in 
heritage areas. Commence 
works in Cooling Room.

• Roof/external – central 
scaffold to be removed by 
late May. Southern works 
continuing with aim to 
remove southern external 
scaffold in July/August.

Focus for March & April

• Basement – foundations complete. Services continuing across all zones. Commenced install of 
Z5 steel work.

• Zone 2 – South wing gallery fitted off. Lift shaft linings installed. Commencement of finishing 
works in Z2A.

• Zone 3 – Strengthening work complete. Finishing works commenced. Internal scaffold removed 
following final coat on high level walls.

• Zone 4 – Completion of structural works, including mezzanine. Linings 90% complete. 

• Zone 5 – installation of villaboard linings to walls in heritage areas and ply diaphragm around 
skylights in attic.

• Roof/external – central works complete with this portion of scaffold removal commencing. 
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Pātai?
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